Department of Energy
Idaho Operations Office
850 Energy Drive
Idaho Falls, Idaho 83401-1563

April 17, 2002

Mr. Wayne Pierre, Team Leader
Environmental Cleanup Office

U.S. Environmental Protection Agency
Region X

1200 Sixth Avenue

Seatﬂe Washington 98101

Mr. Dean Nygard, Site Remediation Manager

ldaho Department of Environmental Quality

1410 N. Hilton

Boise, Idaho 83706 ' -

SUBJECT: Partial Achievement of Critical Decision 2/3 for the Glovebox Excavator Method
Retrieval Demonstration — (EM-ER-02-061)

Dear Mr. Pierre and Mr. Nygard:

The enclosed letter and documents support partial documented achievement of Critical Decision
(CD) 2/3 for the Glovebox Excavator Method Project.

The milestones established in the Pit 9 Dispute Resolution inciude the requirement to achieve
CD 2/3 before August 30, 2002. We have divided the requirements for CD 2/3 into three groups
to allow early procurement and site preparation. The Acquisition Executive has approved CD
3a. CD 3b will also precede CD 2. Completion of all requnrements for CD 2/3 is ahead of
schedule at this time.

Very truly yours,
W'_ WIS

Kathleen E. Hain, Manager
Environmental Restoration Program
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